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Boots Schedule 1|2|3]4l5

install Flooring 3 44272018 5 A4f5/2018
instalDoors/Hardware 3 47572018 5 HEHHEHEE
Paint/Final Coat 3 47572018 5 HRABHEER
install Milhwork 3 47572018 5 SR
Electrical Trim Ot 3 4/12/2018 4 SEHEHEER
install Rubber Base 3 4/16/2018 3 SEHEHEER
Final Cleaning 3,4 4/16/2018 4 HEREEES
Final Inspections 3,4 471772018 4 HEREEES
1AL Testing 3,4 &/20/2018 1 HRABHEER
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Buehler Schedule

Relocate excess shelving to the P2 parking garage p2 3/20/2018 1 SR
Install the carriages on the rolling file system for both the library and the ) . o s

3rd 47542018 1 47972018
records area
Finish installation of the carriages on the rolling file system for both the e )
. 3rd 4/10/2018 1 HEAREEER
library and the records area.
Start the installation of the workstations on the 3rd floor with the product e i

3rd 441172018 3 HEAREEER
we currently have on the 3rd floor
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Disconnect/dismount and stage electronic equipment and boxes from the e )
. . . 8th 4/16/2018 1 HREBHHER
8th floor swing space area - approximately 38 workstations
Disassemble of 8th floor workstations and move them to the 3rd floor 8th 4/16/2018 5 S
Disconnect/dismount, move reconnect/remount people from the 4th floor e )
. . . 4th 4/23/2018 1 HREBHHER
to the swing space (hopefully they are ready to receive this staff)
Disconnect/move and Reconnect all staff on the 4th floor that would be e )
. . . 4th 4/23/2018 4 15
pecking for their permanent location.
Disconnect/dismount, move reconnect/remount people from the 5th floor Sth 15 5 15
to the 4th floor space, - -
Disconnect/dismount, move reconnect/remount all the pecple from the
5th floor to swing space. Move collabrative file cabinet to their final 5th 15 B 15
destination.
Disassemble the areas on the 5th floor where construction will start; stage . .
5th 16 28 16
them on the 5th floor.
Disconnect/Reconnect and Move everyone to their location on the 3rd
floor - except library and records. Including move the private offices and 3rd
conference room tables
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